SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:08 PM
Client Name: CalT
en ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 646  Const Calendar Day: 72 Date: 15-Aug-2012 Wednesday 04-0120F4

) . ) 04-SF-80-13.2/13.9
Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12PM 60-70 4PM 60 -70
Precipitation 0.00" Condition Overcast in the AM to sunny in the PM

Working Day [ ] If no, explain:

Diary: Dispute

Work description.

- Began to compile and analyze the survey data for the OBG centerline position prior to load transfer, =

which officially started on Monday August 13th with the release of the tower tie-back. It should be noted
that over a 100 shots were taken both with the total station and the automatic level for this survey.
Therefore to process and analyze the data consumed most of my day. Also went to see the District 4
surveyors with assistance in post processing the survey data.

- Went to monitor the progress of the tower head placement and to check to see if the two prisms placed
on the west face of the tower saddle were intact. See photos below for more details.

Attachment

- -.
ABF ironworker crews erecting the second tower head piece on the ABF ironworker crews erecting the second tower head piece on the
south tower shaft looking towards the west. south tower shaft looking in the southeast direction.
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The bottom slab of the W-Line Hinge K section concrete was placed
last night.

seve S uthnn.

Looking down at the tower head diaphragm with the south and east
tower head pieces in place.
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